

Communication

Date	04 July 2026
Team ID	
Project Name	Rising Waters – AI-Powered Flood Prediction & Early Warning System
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	NIL	NIL	NIL	Sasi Vardhan Reddy	Discuss daily tasks, progress, and upcoming work.
2	NIL	NIL	NIL	Sasi Vardhan Reddy	Review completed modules and assign pending tasks.
3	NIL	NIL	NIL	Sasi Vardhan Reddy	Resolve coding, ML model, and integration issues.
4	NIL	NIL	NIL	Sasi Vardhan Reddy	Present project progress and receive feedback.
5	NIL	NIL	NIL	Sasi Vardhan Reddy	Verify project functionality and prepare for the final presentation.
6	NIL	NIL	NIL	Sasi Vardhan Reddy	Review project reports, documentation, and submission files before final upload.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating development tasks among team members.	Assigned clear responsibilities and tracked progress through regular meetings.
2	Integrating the Machine Learning model with the Flask application.	Conducted collaborative debugging and verified model integration through testing.
3	Ensuring timely completion before the submission deadline.	Planned sprint-wise activities, monitored progress regularly, and completed tasks ahead of the final submission date.

Team Participants

- Sasi Vardhan Reddy –TeamLead(Project Coordination, Backend & Integration)
- Sasi Vardhan Reddy – Dataset Collection & Preprocessing
- Sasi Vardhan Reddy –Data Processing & Feature Engineering
- Sasi Vardhan Reddy –MachineLearning Model Development
- Sasi Vardhan Reddy –Frontend Development & Flask Integration